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CIC#: 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS LT T Aceountsof T T
Billed Date: 01-Jul-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number:DW96942125 Mission Assignment No: : :
PASSAIC CPG OVERSIGHT 147757  BZ761 * *
EPA 598 : :
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. :
27068403 * *
Partial # 85  02-Jun-2014 Thru  01-Jul-2014 R R
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY : USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS QFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005

ccounting Classificati

Billed Accounting Classi CCO
2.0000 G5 08 2416 868 022125

,693.46

096 NA 96231 s

" '$207,693.46

068068 X 8145.0000 2007 00 0000 00000000000 0000
Line Item ‘Moa . - S : o Description . . EaidNe  Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) i $198,620.94
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $985.41
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,396.18
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $698.89
1 INHOUSE - LABOR LABOR $4,992.04
Subtotal: $207,693.46
Total Billed Amount: $207,693.46
CORPS CERTIFICATION i i
« e Paid: 0.00
| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Less Partial Amount Paid $
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT . Payment Due Date: 31-Jul-2014 Pay This Amount: $207,693.46
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED." .
22Aal Ll Fia i I
DAT, SIGNATURE
Elrzahetho . Frankin
Prorct Maracer
Funds Authorized: $10,800,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $8,924,447.54 I certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $8,716,754.08 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $207,693.46 payment requested is approved and should be paid as indicated
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 ' cobiNoniL637 v2.1.4

FOIA_001406_0014227



Page: 53
Date: 01-JUL-2014
Time: 13:31:12

msfcr.2.1.16 188
9SEPA

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ
IA Number: DW96942125

MONTHLY REPORT FOR JUNE 2014

00 0000000000

{ Revised Reimbursable Direct Fund Cite IA Totals ]
i (096x3122) (096X3122) 0
O e e e ul
[J STATEMENT OF CHARGES FOR PERIOD: t1
0 0
b [l
[ Total Funds Authorized: £10,900,000.00 $0.00 $10,900,000.00 [
[l [
0 0o
[0 Less Total Expenditures: (=) $8,024,447.54 $0.00 $8,924,447.54 0
1 Less Undelivered Orders: (~} $1,708,507.38 $0.00 $1,709,507.38 O
[ Less Commitments: (-) $4,864.47 $0.00 $4,864.47 |
0 e e e 0
O O
0 [}
00 Funds Available Balance: $261,180.61 $0.00 5261,180.61 O
Ui00oCOO0GOC00N00000C0000C000C0000C00N0000000000000000C 000000000000 o0000CAC0N00NHN0NON00CODNN00000C000000000000CC 00000000 C00C0N0C0NC00000000000000000000000000000CN0000C00000N00000
OO00CC0000CCO0000000CC000C00C00C 00000 00000000000000COC 00000 C00000C0000000000000CC00N000000C000000000000000

0 BILLING ACTIVITY (096X3122): ad

0 O

O 0

0 Bill Number: 27068403 O

0 0

0 Funds Expended During Report Period: $207,693.46 0

O Total Billed to Date: $8,924,447.54 [

[} . O

) O

0 DIRECT FUND CITE PAYMENTS: =

I O

0 0

O Funds Expended During Report Period: $0.00 O

] Total Expended to Date: $50.00 O

LI .0 O

FOR OFFICIAL USE ONLY (FOUQ)
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msfcr.2.1.16 188
SSEPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ
IA Number: DW$86942125

Bill Number: 27068403
Bill Inveice Date: 01-JUL-2014

PROGRESS REPORT

Page:
Date:
Time:

54
01-JUL-2014
13:31:12

Monthly Billing Amount (096X3122): $207,693.4¢6
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories. Current Month Summary to Date

a Personnel $3,153.71 $160,487.83 $163,641.54
b Fringe Benefits $1,838.33 $85,586.02 $87,424.35
¢ Travel $985.41 $16,352.00 $17,337.41
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 50.00
f Procurement $198,620.94 $8,114,593.45 $8,313,214.39
g Construction $0.00 $0.00 $0.00
h Other $0.00 $185,344.97 $185,344.97
i Total Direct Charges $204,598.39 $8,562,364.27 $8,766,962.66
j Total Indirect Charges $3,095.07 $154,389.81 $157,484.88
k TOTAL $207,693.46 $8,716,754.08 $8,924,447.54

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
JAMES M. ARMSTRONG KANSAS CITY DISTRICT MANAGEMENT ANALYST 3.00 $244.88
ELIZABETH FRANKLIN KANSAS CITY DISTRICT HTRW PROJECT MANAGER 57.50 $7,585.26
JENNIFER L KOLARIK KANSAS CITY DISTRICT PROJECT MANAGEMENT SPECIAL 2.00 $126.96

FOR OFFICIAL USE ONLY (FQUOQ)

FOIA_001406_0014229



msfcr.2.1.16 188 Page:
99EPA Date:
Time:

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER}, NJ

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
JILL K. FRALEY KEANSAS CITY DISTRICT SUPERVISORY GEQLOGIST 1.00 $130.01
TOTAL LABOR: 63.50 $8,087.11

FOR OFFICIAL USE ONLY (FOUOQ)

55
01-JUL-2014
13:31:12
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PM-ES 8/29/2014

Progress Report for EPA Region li

Site: Diamond Alkali, Lower Passaic River (Extended Study): RIFS, OU4
RI/FS Oversight, New Jersey

Biil No.: Partial #85 IAG No.: IAG: DW96942125/BZ761 IAG Expiration Date: Other Corps

27068403 NWK IAG Award Date: 8/31/07 33118 P2 #147757/FWI 96B4B2
Reporting From: To: EPA RPM USACE PM

Period: June 2, 2014 July 1,2014 Stephanie Vaughn Elizabeth Franklin

Work Performed

On 11 and 23 June 2014, participated in project progress conference calls with EPA/COE/CDM/LBG/HDR/BAT.

Funding. No funding received during the reporting period.

Team Calls. On 9, 16,23 and 30 Jun 14, participated in weekly manager’s call.

CDM Task Order 0005 WVN 8.
T During the May reporting period, WVN 8 draft was submitted and discussed several times. CDM submitted
additional justification for this WVN which was reviewed and discussed with F. Tsang during May.
On 5 Jun 14, CDM submitted revised draft WVN for review.
On 7 Jun 14, provided comments and requirements for changes in the WVN.
On 9 Jun 14, discussed all comments and changes with F. Tsang.
On 10 Jun 14 received final WVN 8 for approval.
On 23 Jun 14, WVN 8 was approved and distributed.

1

Invoice. TO 0005. On 9 Jun 14, reviewed and approved CDM Invoice #24, totaling $189,945, for period 30 Mar — 26
Apr 14.

Invoice. LBG TO 0001. On 19 Jun 14, reviewed and approved LBG Invoice 29, which included $8,675.94 for period 29
Mar —25 Apri4. Invoiced amount was for Kern Statistical efforts.

Discussed management transition with J. Czapor, F. Tsang and K. Tan. Clarified roles and responsibilities and suggested
that contract and reporting documentation requirements be shared with the new project management team.

Traveled to NY and on 12 Jun 14 participated in team manager meeting. All aspects of the project, status, issues and
schedule were discussed. Held discussion with risk assessors to specifically discuss the human health risk assessment.
Also discussed the CDM deliverable table updated 11 Jun 14.

Initial discussions held regarding the water line survey Tierra is planning. Separate labor charges are noted in table
below. CDM was also instructed to track charges separately for oversight of this effort.

Schedule.

T On24Jun 14, CDM provided an updated deliverable table with revisions and updates as discussed at the 12 Jun 14
team meeting.

River Mile 10.9.
o On7and 28 May 14, participated in weekly managers conference calls to discuss removal action status.

Preparation of Progress Report and Project Expenditure spreadsheet.

Regular project progress calls.

Other project calls and meetings as noted throughout this progress report.

10F6
2125_BILL 85_2014_JUN_PR CPG O-SITE.DOCX
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PM-ES 8/29/2014

Progress Report for EPA Region li

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
T 21 Sep 07 -Base Task Order, CPG RI/FS Oversight awarded for $349,601.
T 19 Jun 08 — Modification 01, CPG RIFS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014

16 Jan 09 — Base Task Order, CPG RI/FS Oversight was awarded for $65,000.

5 Mar 09 — Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

el

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RVFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from A 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, 1A 1975 and
$24,426 is Newark Bay, 1A 2023).

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000is TA 2023 and $37,426
is IA1975).

19 Sep 11, Mod 13 was awarded, totaling $150,000.

CDM Task Order 0005; Contract W912DQ-11-D-3004, Expiration Date — 15 Dec 2016
15 Dec 11 —Base Task Order, CPG RI-FS Oversight was awarded for $770,000

24 Jan 12 —Mod 1 (admin in nature) was signed.

1 Jun 12 —Mod 2 was awarded, totaling $1,059,312.

7 Jan 13 — Mod 3 was awarded, totaling $1,500,000.

11 Jul 13 —Mod 4 was awarded, totaling $1,250,000.

14 Feb 14 —Mod 5 was awarded, totaling $900,000.

el

LBG Task Order 0001; Contract W912DQ-11-D-3009, Expiration Date — 17 Nov 2016
T 26 Nov 13 —Mod 7 was awarded, TA funds totaling $11,522 (for Kern Statistical).
T 9May 14 - Mod 9 was awarded, IA funding totaling $64,533 (for Kem Statistical and RM 10.9 sample storage).

20F6
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PM-ES 8/29/2014

Progress Report for EPA Region li

CDM

Management. CDM participated in progress calls as noted throughout this report, prepared the CDM progress report,
invoice, and participated in conference calls. Additional information may be found in the CDM Progress Report
covering period May 25 — June 28, 2014. Information is also contained in daily email reports provided by CDM during
specific fieldwork oversight efforts.

CDM Fieldwork Oversight.
o On 16 Jun 14, reporting limits associated with the CPG high volume data set were reviewed and the team
determined that this reporting limit will be used to be consistent with the CPG report.
On 17 Jun 14, submitted technical memorandum with HV-CWCM split sample comparison.
Initiated review of total suspended solids and dissolved solids results for split samples. Some inconsistencies
were noted and are in progress for resolution.
Background sampling oversight split sample comparison in progress and will be completed upon receipt of the
CPG Summary Report regarding background tissue collection.
o Continued validation of SSP2 split sample data.
CDM Fieldwork Oversight Reporting.
o Continued review of CPG Draft Physical Water Column Monitoring Sampling Program Characterization
Summary, dated March 2014.
On 30 May 14, completed review of CPG response to comments on the 2008 Low Resolution Coring
Characterization Summary, dated April 2014.
o Performed full update of document tracking table and comparison to CPG schedule.
o Received summary lists of CSM comments. Review and organization of these comments is underway.
CDM Data Manager/Website/Digital Library.
Provided data management suppott to extract data sets for EPA, team members and partner agencies.
Exported CPGs SSP2 dataset to incorporate results into GIS.
Processed and uploaded SSP2 data into Passaic River EQuIS database.
Exported TSS and DS summary data for CWCM split samples for evaluation.
o  Updated CWCM high volume split sample data.
CSO/SWO Sampling Oversight
o No activity. Accounting corrections occurred to allocate hours into the proper task.
River Mile 10.9 Removal Action Oversight.
o On?25 Jun 14, conducted final walk through of the site to evaluate results of site restoration activities.
Protruding armor stones were documented and the situation is being evaluated.
o On 28 May and 14 Jun 14, participated in oversight management calls.
Modeling (HDR).
o Participated in team conference call regarding the CWCM data and CPG proposed relationship between water
and sediment concentrations.
o Review of CPG ECOM-SEDZLIJS model code.
CPG Risk Assessment (BAT).
o On 5 Jun 14, submitted technical memorandum “Burial and Burrowing Depth of Infaunal Organism from the
Passaic River, New Jersey” prepared by Robert Prezant.
Initiated review of the CPG Draft Baseline Human Health Risk Assessment and attended conference call with
team on 6 Jun 14.
o On 16 Jun 14, Baseline Ecological Risk Assessment was received and review was initiated.
Data Evaluation.
o Continued to formulate data presentation plans and evaluate approaches to visualize and demonstrate site
conditions.
o On 6 Jun 14, submitted figures depicting overlying mudflats on natural neighbor contaminant interpolations for
PCBs, mercury and 2,3,7.8-TCDD.

17 Mile CPG Schedule. On 11 & 24 Jun 14, CDM provided updated deliverable table. CPG current schedule is dated 23
May 14.

30F6
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PM-ES 8/29/2014

Progress Report for EPA Region li

Projected Work, Meetings Milestones FY2013. Current Status of Work Products (cont.)

Meetings *  Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.

Key Miestones *  Asnoted in the CPG schedules and/or verbal updates.

Forthcoming
Issues

Technical: Issues are worked in an ongoing basis as discussions held between the EPA and CPG.

Schedile EPA discusses schedule items with the CPG as needed.

Funding: None at this time.

IAG Summary: Technical Assistance
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 0 Initial 9/6/07 } } § 410,000

290,000 1 6/3/08 §700,000

75,000 2 12/31/08 §775,000

85,000 2/19/09 $860,000

50,000 6/23/09 $910,000

576,665 7/27/09 $1,486,665

500,000 8/7/09 $1,986,665

Ol o) o o o o] ©

789,000 12/1/09 $2,775,665

300,000 2/24/10 $3,075,665

140,000 4/27/10 $3,225,665

510,000 5/24/10 $3,735,665

400,000 9/14/10 $4,135,665

745,000 4/8/11 $4,880,665

150,000 8/31/11 $5,030,665

850,000 11/12/11 $5,880,665

Ol o) o o o] o o ©

1,124,335 5/14/12 $7,005,000

1,650,000 12/6/12 $8,655,000

1,345,000 5/31/13 $10,000,000

900,000 2/7/14 $10,900,000

40F6
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PM-ES

Progress Report for EPA Region li

8/29/2014

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; awarded

| 19Jun08 _ _ o ______.l ____%27490300 | _ __ _3000|_ _$26721393 | _ __ _$7689.07
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; awarded 5
Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; awarded
24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; awarded 3
Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; awarded
28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6;
awarded 29 Dec 09 V" $211,881.00 $0.00 $211,881.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7,
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPVLBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8;
awarded 28 Dec 10 $54,473.00 $0.00 $19,780.45 $34,692.55
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Base
Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 1;
awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 3;
awarded 23 Dec 09 "2 $493,000.00 $0.00 | $493,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 7; 3
Mar 10 Nt ® $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 8;
awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 9;
awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-0017\8; Task Order 0014/Mod
10; awarded 21 Oct 10 Note 4 $299,923.00 $0.00 $299,923.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 11;
awarded 27 Dec 10 N°° See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 12;
awarded 4 May 11""°° $645,000.00 $0.00 |  $645,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 13;
awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00

2125 BILL 85 2014_JUN_PR CPG O-SITE.DOCX
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PM-ES

Progress Report for EPA Region li

8/29/2014

Funds Funds

Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Base
T0; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 2;
awarded 1 Jun 12 $1,059,312.00 $0.00 | $1,059,312.00 $0.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 3;
7 Jan 13 $1,500,000.00 $0.00 | $1,500,000.00 $0.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 4;
awarded 11 Jul 13 $1,200,000.00 | $189,945.00 $519,215.00 $680,785.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 5;
awarded 14 Feb 14 $900,000.00 $0.00 $0.00 $900,000.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
7; awarded 26 Nov 13 $11,522.00 $8,658.93 $11,522.00 $0.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
9; awarded 8 May 14 $64,533.00 $17.01 $17.01

Grand Total - Contract/Corps

$10,900,000.00

$207,693.46

Kansas City Corps In-House Labor/Travel - 17 Mile $8,709.73 $400,789.81
Kansas City Corps In-House Labor/Travel - RM 10.9 $691,948.23 $241.86 $24 992 41 $266,045.08
Kansas City Corps In-House Labor/Travel - Tierra Pipeline
Survey $120.93 $120.93
Superfund M&S Fee - 17 Mile $99 674.34 $0.00 $94 991.69 $0.00
Superfund M&S Fee - RM 10.9 $0.00 $4,682.65
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $58,287.43 $0.00 $58,287.43 $0.00
MIPR/ERDC - Estes; Decon Technology Support $24,500.00 $0.00 $21,462.39 $3,037.61
MIPR/ERDC - Hayter (replaces MIPR above/updated office

$12,000.00 $5,905 84 $6,094.16

$8,924,447.54

$1,975,552.46

Notes on above {able:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: CDM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000is Newark Bay funding for IT transition.

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.

Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 s Passaic FFS funding for IT/transition.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site

(EPA ID: NJID980528996)

Contracting Officer

Project Delivery Team
Name Contactinformation Responsibility
Beth Franklin (816) 389-3581 Project Manager
Cell: (816) 695-5797
Josh Hill (816)389-3803 Contract Specialist
Shelley Thomas (816)389-3842
Jason Shippy (816)389-3721 Attomey
Julia Kisser (816) 389-3874 COR
Prepared by: Elizabeth Franklin
Project Manager
28 August 2014

2125 BILL 85 2014_JUN_PR CPG O-SITE.DOCX

60F6

FOIA_001406_0014236



PROGRESS REPORT

Site Name: Lower Passaic River Restoration Project and & Superfund Site
Project: Task Order 6424.005 CPG Oversight

Prepared by: Frank Tsang (revised by David Marabello)

Representing: CDM Federal Programs Corporation (CDM Smith)

Date: May 12, 2014 (revised December 4, 2015)

Reporting Period: March 30, 2014 to April 26, 2014
The following structures reflect the WBS from TO 6424.005.

1. Progress Made this Reporting Period — CDM Smith performed the following
activities during this period:

WAD 1, Work Order (WO) 1 — Project Management and Administration

1.1.1 Project Management

* (DM Smith performed project management including staffing, financial
monitoring, invoicing, and participated in conference calls.

1.1.2 Project Support Documentation & Administration
* CDM Smith prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration

* (DM Smith processed subcontractor invoices (HDR Engineering, Inc, Robert
Prezant, Environmental Science Solutions LLC, Shealy Environmental Services
Inc., EarthSoft, and Axys Analytical Services).

* Addressed questions from and awarded subcontract to Robert Prezant on April 1,
2014.

» Awarded a consulting service subcontract to Roger Flood on April 11, 2014.

» Reviewed Status of subcontracts, including retainage.

1.1.4 Project Communication

* On April 1 and 15, 2014, CDM Smith participated in biweekly conference calls.

*  On March 31, April 7, 14 and 21, 2014, CDM Smith participated in weekly project
status calls with EPA and USACE.

WAD 1, WO 2 — Community Relations/Public Website
1.2.1 Public Meeting Support
* No activity.

WAD 1, WO 3 — Senior Technical Advisors

1.3.1 Senior Technical Advisor

» Robert Prezant (senior technical advisor) prepared and submitted Technical
Memorandum, Burial and Burrowing Depth of Infaunal Organisms from the
Passaic River, NJ (April 21, 2014).

» Funding for this WO is $56,000 thru WVN 7/ATP 13 approved on March 27, 2014.

Page1of9
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TAC TAC Authorized | Payment | Payment
Ttem Member Member Funding this to Date Remarks
Subcontract Period
Ceiling*
1 Ambrose $6,400 $0 Subcontract in place. POP to
expire 11/30/2016
2 Flood $6,000 $0 Subcontract awarded on April
11, 2014. POP to expire
11/30/2016
3 Di Toro $0 $0 EPA/USACE placed
subcontract on hold
4 Clough $11,457 $6,200 $0 $3,380 Subcontract in place. POP to
expire 11/30/2016
5 Prezant $13,600 $4,950 $3,053** $3,053 Subcontract awarded April 1,
2014. POP to expire
11/30/2016
Total $25,057 $11,150 $3,053 $6,433

*Subcontract Ceiling represents “available subcontract capacity” on each TAC member’s
respective subcontract. A subcontract modification is required when the dollar value of

requested work exceeds a TAC Member’s Subcontract Ceiling.
**Amount paid to the subcontractor, does not include CDM Smith handling charges.

WAD 1, WO 4 —Technical Support

1.4.1 Technical Support
* The PM inadvertently charged 2 hours to this WE (WE 1.4.1). The hours will be
transferred to WE 1.1.4 Project Communication during the next billing period.

WAD 2, WO 2 - Work Planning: Oversight & Communication

2.2.1 Technical Communication

* Paid Federal Express invoice for sending data file to LBG.

2.2.2 CPG Planning Documents Review

* No activity.

2.2.3 TSI RM 10.9 Pipeline Survey Oversight (work element being developed)

» Charges will be transferred to this work element once it’s developed in the formal
project WBS. Until that time, work is performed using other RM 10.9 task and
costs are tracked separately. The table below summarizes these costs:

Work Element Cost prior to Cost This Cost to
This Period Period Date
2.4.1 CPG Report Review $757 $0 $757
2.7.2 RM 10.9 Remedial Action $1,751 $140 $1,891
Oversight
Total Cost $2,508 $140 $2,648
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WAD 2, WO 3 - Field Work Sampling Oversight
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP)
* No activity.

2.3.2 Water Column, Chemical Data Oversight

* Finalized split sample evaluation of low volume CWCM data sets. Conducted
meetings with LBG to coordinate split sample reporting on April 8, 2014.
Submitted split sample summary report on April 14, 2014.

* Continued review of CPG high volume sample results and data validation
reports.

* Continued validation of high volume split sample data.

* Subcontract analytical laboratory retainage paid.

* Rich Chappell assisted in reviewing the statistical approach for split sample
comparison.

2.3.3 RM 10.9 Oversight
*  Work element closed. See WAD 2 WO 7 for RM 10.9 oversight work.

2.3.4 LRC Supplemental Sampling Oversight
* Paid subcontract analytical laboratory for sample shipment to long term storage
location.

2.3.6 Background Sampling Oversight
* Subcontract analytical laboratory retainage paid.

2.3.7 LRC SSP2 Oversight

» Continued validation of split sample data.

» Paid analytical subcontractor costs for analysis of SSP2 split sediment samples
and retainage.

WAD 2, WO 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review

» Completed review of CPG Draft Small Volume Chemical Water Column
Monitoring (CWCM) Sampling Program Characterization Summary, dated
February 2014. Comments submitted on April 1, 2014. Continued review of CPG
Draft High Volume CWCM Sampling Program Characterization Summary, dated
February 2014.

» Initiated review of CPG Physical Water Column Monitoring Sampling Program
Characterization Summary — Draft, dated March 2014.

WAD 2, WO 5 — Data Manager

2.5.1 Data Manager (Data/Information Transfer)

* Provided data management support to extract data sets for EPA/USACE, Lower
Passaic River team, and partner agencies.

» Exported historical data sets in preparation for the proposed plan role out.

» Obtained and posted reference documents to the public website in support of the
proposed plan role out.
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2.5.2 Database and Website Management

* Ongoing webpage support/and Enterprise interface support.

* Continued to provide webpage management support updating pages and
announcements at the direction of the EPA/USACE.

»  Went live with the website updates for the FFS Proposed Plan release.

» Paid database user fee.

WAD 2, WO 6 - CSO/SWO Sampling Oversight
2.6.1 Planning Documents Review
* No activity.

2.6.2 CDM Work Plan Preparation
* No activity. No cost has been incurred under this WE to date, therefore no invoice
sheet for this WE.

2.6.3 Laboratory Analysis and Coordination
* No activity.

2.6.4 Field Oversight and Collection of Split Samples
* Mobilization of staff to cover attempted sampling events on April 7 and April 15,
2014. The sampling events were unsuccessful due to insufficient precipitation.

2.6.5 Split Sample Comparison Report
* No activity. No cost has been incurred under this WE to date, therefore no invoice
sheet for this WE.

WAD 2, WO 7 -RM 10.9 Removal Action Oversight
2.7.1 Report Review/Technical Support
» Reviewed design documents responding to capping issues.

2.7.2 Remedial Action Oversight

* Participated in the weekly management meetings on April 2, 9, 16, and 23, 2014.

* Field oversight continued from March 30 to April 18, and from April 20 to 26,
2014, observations were made during installation of the geotextile fabric and
armor stone installations.

* CDM Smith processed comments on the TSI’s response to comments on the RM
10.9 Pipeline Survey SOW on April 21, 2014. CDM Smith cost associated with
this effort charged to this work element will be transferred to WE 2.2.3 - TSI RM
10.9 Pipeline Survey Oversight, a new task being established to track this effort
separately.

2.7.3 Sampling Analysis
* Continued validation of the water quality monitoring split samples.

* Paid analytical subcontractor costs for analysis of water quality split samples and
retainage.
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WAD 3, WO 1 - Modeling Support
* Project Management & Support
- Prepared monthly invoice and writeup.
* Bi-Weekly Conference Calls
- Attended April 15 and 30, 2014 bi-weekly calls.
* Project Review Conference Calls & Mod Meetings
- No activity.
* Transfer of Model Codes/Support
- Responded to Moffat and Nichol model input questions regarding the
contents and application of model inputs transferred on March 11, 2014.
* Field Oversight
- No activity.
* Modeling Oversight

- Analyzed CWCM data to investigate CPG proposed relationships between
water and sediment concentrations.

- Analyzed CPG computed deposition rates.

- Prepared bullet comments and memo based on the review of the targeted
remedy models transferred in December for EPA/USACE to share with
the CPG. Sent to EPA/USACE, and then EPA/USACE sent to CPG on
April 9, 2014.

- Attended conference calls and web meetings to discuss John Kern’s review
of the CPG’s SWAC approach and alternatives April 14, 17 and 21, 2014.

- Provided comments on Dr. Prezant’s biota memo.

WAD 3, WO 2 - Modeling Collaboration with CPG
* Project Management and Support
- Prepared monthly invoice and writeup.
»  Weekly Conference Calls/Monthly Technical meetings
- Attended calls with Rooni Mathew regarding high flow erosion rates on
April 16, 2014 and non-cohesive critical shear stress on April 17, 2014.
- Submitted SEI invoice, subcontracted to HDR, for March 13, 2014
collaboration meeting,.
* Identify Model Differences
- No activity.
* Data Action and Model Action Items
- (PG contacted HDR for assistance in evaluating the amount of erosion
computed by the CPG model during the high-flow period following
Hurricane Irene. The assistance included evaluation of the effect of the
CPG’s representation of the grain size distribution, the effect of the
effective diameters on the active layer thickness, vertical distribution of
critical shear stresses, and the median grain size (D50) boundary used in
the model for distinguishing between cohesive and non-cohesive grid cells
as the D50 changes over time.
* Communication with EPA Project Team
- No activity.
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WAD 4, WO 2 - Review/Coordinate FFS Risk Assessment

* (CDM Smith risk assessor charged 1 hour to this WO working on CPG fish
consumption scenarios. The hour will be moved to WAD 4 WO 3 in the July
billing period.

WAD 4, WO 3 — Review/Coordinate CPG Risk Assessment

» Robert Prezant submitted a technical memorandum titled “Burial and Burrowing
Depth of Infaunal Organism from the Passaic River, New Jersey” on April 21,
2014. After performing the technical review of the technical memorandum, CDM
Smith submitted the technical memorandum to EPA/USACE on April 22, 2014.

» CDM Smith held internal discussion regarding CPG’s proposed two fish
consumption scenarios: with carp and without carp.

WAD 5, WO 1 —RI/FS Documents
* Initiated reviewed PWCM draft report which was posted to SharePoint by CPG
on March 31, 2014. Continue review effort will be performed under WE 2.4.1.

WAD 5, WO 2 — Data Evaluation

* Continued work on detailing GIS and 3D model.

* Continued to formulate data presentation plans and evaluate potential
approaches to better visualize and demonstrate site conditions.

» Prepared presentation of geostatistical approach to evaluate uncertainty among
various contaminant interpolations. Presented approach to EPA/USACE on April
21, 2014.

* Reviewed CPGs LPR surface sediment COPC mapping approach as contrasted
with the geostatistical approach.

* Dr. Kern provided technical support for the SWAC analysis and presentation to
EPA/USACE.

Anticipated Problems and Recommended Solutions —None.
Problems Resolved —N/A.

Upcoming Events/Activities Planned — CDM Smith will continue working on the
following activities:

* Participate in bi-weekly calls.

* Review CPG and Tierra documents when received.
* Continue database management data upload.

* Provide support on CSO/SWO oversight.

* Provide support on RM 10.9 oversight.

» Continue to formulate data presentation plans.

» Continue evaluation of potential reference locations.
» Participate in RI/FS technical meetings.

» Prepare lessons learned for RM 10.9.

Key Staffing Changes — None.

Page 6 of 9

FOIA_001406_0014242



6. Budget —See attached cost spreadsheet for negotiated budget, funded amount, and

expenditure details.

7. Deliverables Submitted

(For deliverables submitted prior to January 3, 2013, please see the April 2013 and earlier

monthly reports.)
Title Date Submitted
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013
CPGs QAPP Addendum D Field Effort
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP | February 19, 2013
Addendum D
Submitted comments on Tierra’s Validated Rinse Blank Results for | February 28, 2013
the CSO/SWO sampling program
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013
Submitted comments on Draft Final RM 10.9 Design March 22, 2013
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013

Submitted comments on RM 10.9 design draft WQMP

April 24, 2013

Submitted comments on Fall 2009 Benthic Invertebrate Community
Survey and Benthic Field Data Collection, dated April 12, 2013

April 24, 2013

Submitted comments on Habitat Identification Survey Data Report,
Fall 2010 Field Effort, dated April 12, 2013

April 24, 2013

Submitted comments on RM 10.9 Draft Water Quality Monitoring
Plan

April 26, 2013

Submitted comments on RM 10.9 Removal Action Final Design
Report

May 17, 2103

Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013
Monitoring Plan

Submitted comments on RM 10.9 Waterline Setback May 24, 2013
Submitted comments on Tierra C50O/SWO Forensic Sample Results | May 16, 2013
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013
SSP2 Sediment Probing

Submitted comments on RM 10.9 Cap Design Review & Waterfront | June 3, 2013

Development Permit Equivalent Conditions

Submitted comments on CSO-SWO LSM Method Blank Evaluation
Report dated May 23, 2013

June 10, 2013

Submitted CDM Smith Field Change Request #14 —HV CWCM
filtrate sample

June 12, 2013

Submitted comments on the RM 10.9 Final Design Response to
Comments

June 13, 2013

Submitted comments on the RM 10.9 Final Design LTMM

June 13, 2013

Submitted comments on Pre-Dredge Bathymetry Survey
Calibration & QC SOP

July 10, 2013
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Title Date Submitted
Submitted comments on Tierra’s CSO/SWO QAPP Field July 12, 2013
Modifications dated June 6, 2013

Submitted comments on SV CWCM QAPP Addendum A WQM July 15, 2013
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013
Plans

Submitted comments on Response to RM 10.9 Design Comments July 18, 2013
Submitted comments on Complete Pre-Dredge Bathymetry Survey | July 24, 2013

Submitted CDM Smith QAPP Addendum 13 WQM RM 10.9

August 9, 2013

Submitted comments on CPG Revised SSP2 Sampling Locations

August 13, 2013

Submitted comments on the bathymetry survey results

August 29, 2013

Submitted CDM Smith Field Change Request 15 Oversight of the September 18, 2013
CPG SSP2 Sampling

Submitted comments on the CPG Draft Low Resolution Coring September 18, 2013
Supplemental Sampling Program Addendum Sampling Program

QAPP, September 2013

Submitted comments on RM 10.9 RA High Sub-Grade Sediment September 26, 2013

Sampling Plan, September 25, 2013

Submitted comments on CPG’s RM 10.9 Post-Dredge Sediment

October 4, 2013

Sampling Plan

Submitted comments on CPG Field Modification FM131009 for the | October 15, 2013
SSP2 Sampling Event

Submitted comments on CPG Field Modification FM-131018 to October 22, 2013
move station 13B-0523

Submitted comments on CPG RM 10.9 Capping Plan October 22, 2013
Submitted comments on CPG Draft 2012 Benthic Invertebrate October 24, 2013

Community Reference Data Report

Submitted comments on CPG Field Modification FM-13103-1 for
the SSP2 Sampling Event

November 4, 2013

Submitted comments on CPG RM 10.9 Removal Action Water
Quality Monitoring: Proposed Monitoring During Capping
Operations

November 6, 2013

Submitted comments on CPG RM 10.9 Removal Action Cap Active
Layer Monitoring: Approach for Carbon Analysis

November 20, 2013

Submitted comments on the CPG Draft 2012 Sediment Toxicity
Reference Data Report, dated October 22, 2013

December 2, 2013

Submitted comments on CPG Periodic Bathymetry Survey, Fall
2011 Post Hurricane Irene Survey Report, dated March 2013, and
the 2012 Periodic Bathymetry and Single Beam Survey Report,
dated March 2013

December 27, 2013

Submitted comments on CPG Draft Revised Risk Analysis and Risk
Characterization Plan, dated October 29, 2013.

January 16, 2014

Submitted comments on CPG Draft 2012 Chemistry Background
Data Report, dated October 30, 2013.

January 24, 2014

Submitted comments on CPG Preliminary Draft Interim
Conceptual Site Model, submitted on December 20, 2013.

January 24, 2014
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Title

Date Submitted

Submitted comments on Revised Capping Plan for Geotextile,
Armor Stone & Habitat Layer Installation, Revision 10, dated
January 31, 2014

February 4, 2014

Submitted Meeting Minutes for February 6, 2014 RI/FS Meeting

February 11, 2014

Submitted comments on CPG LRC Supplemental Sampling
Program Characterization Summary

March 3, 2014

Submitted comments on CPG Draft Dissolved Oxygen Monitoring
Program Data Report, dated Sept. 3, 2014

March 21, 2014

Submitted comments on Tierra’'s Passaic River RM 10.9 Pipeline March 21, 2014
Survey: Statement of Work
Submitted comments on CPG Draft SV CWCM Sampling Program | April 1, 2014

Characterization Summary, dated Feb. 2014

Submitted 2011-2013 Chemical Water Column Monitoring, Small
Volume Split Sample Data Comparison

April 14, 2014

Submitted Draft Burial and Burrowing Depth of Infaunal Organism
from the Passaic River, New Jersey

April 21, 2014
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